

OREGON DEPARTMENT OF TRANSPORTATION
DISTRICT OFFICE
644 A ST.
SPRINGFIELD 97477.
FAX COVER SHEET

DATE----- 5/12/11
TIME----- 4:15 PM

TO-----
FAX-----



We were able to complete highways such as 99 South, Cloverdale Highway, Parkway and the lower end of Highway 58 from I-5 to MP 12. We also got the outside shoulders of I-5, I-105 and Beltline done but, we have several ramps to do on these 3 highways. We are going to continue with schedule as planned starting with the week of May 16th.

The week of May 16, 2011 we will finish up on these secondary highways and begin applications to Highway 126E, finish Highway 58 and start on the inside shoulders of I-5, I-105 and Beltline and catch up anything we might need to do to the Glenwood Section.

The week of May 23, 2011, we will start and complete the work on Highway 126 West, from Beltline to Florence, all of Territorial Highway. Any areas that did not get completed, we will finish up, including Glenwood's inside shoulders and ramps in the Section.

The week of May 30, 2011, we should be finishing our shoulder program in the Glenwood Section, section ramps and frontage roads.

The herbicide application schedule is tentative and is subject to change time due to weather, equipment breakdowns and availability of product.

For daily information call:

ODOT Herbicide Application Information Line at 1-888-996-8080.